C 8127 - 1-90 - Snowshed to Keechelus Dam Phase 1C - Replace Snowshed and Add Lanes
Q& A#3, April 28, 2011

Question #

Reference &
Page #

Question

Response

11

Special
Provisions, Pages
194-196

Where are the different excavation areas defined?

The Roadway Excavation Incl. Haul areas are defined in the
Special Provisions from page 194 to page 196. In Addendum
No. 1, one more station range is added for Area B.

12

What and where are the temporary bridges? What
are the alcoves? There was no pay item for the
alcoves. How are they paid for? Is the Award date
still on June 2?

The Alcoves are essentially blockouts in the walls with a fascia
that matches the wall that is on either side of it. They are there
for the large drainage structures because the wall anchors
could not be designed around these structures. Because of the
way we staged the construction, traffic has to drive over the
alcoves, which are several feet below the roadway, for several
seasons. Temporary bridges span the alcoves prior to
constructing the final alignments and the final drainage
structures. There is a Temporary Bridge special provision in
Addendum No. 1 which lists the requirements and payment
details for temporary bridges. In accordance with Addendum
No. 1, the alcoves for Wall 8 are included in the payment for
"Structural Earth Wall," and the alcoves for Walls 3 and 6 are
included in the payment for "Concrete Fascia Panel -
Geosynthetic Walls." The alcove plans will be included in the
1st addendum which will be issued to contract plan holders on
May 3, 2011. The Alcove Details will be included in the 2nd
addendum due to be issued to contract plan holders on May 18,
2011. The Bid Opening is scheduled for June 2, 2011.

13

How is the final conc. paving (both EB and WB) to be
accomplished from the west end of the project
through the snowshed? The Detour 5 traffic staging
does not show this.

WSDOT is aware of this issue and is correcting it. Addendum
No. 2, to be issued May 18, 2011, will have revised Detour 5
staging plans along with site specific traffic control plans that
will show how traffic is detoured to complete the final conc.
paving between the west end of the project and east end of the
showshed.

14

The DTM data on the website is not accessible.

The website DTM and ALG InRoads files can now be accessed
and downloaded. There was an issue with the site. It was
corrected by the afternoon on the same day that WSDOT
received the question.
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